











### 3 Week Look Ahead Schedule

2019-20-38 - Davis UPS Proj. UTM Project Manager: Edwin Dcruz		May 2024																						Noise Rating	After Hours Work
LV Activity Description	Mon	Tues	Wed	Thur	Fri	Sat	Sun	Mon	Tues	Wed	Thur	Fri	Sat	Sun	Mon	Tues	Wed	Thur	Fri	Sat	Sun				
	June	June	June	June	June	June	June	June	June	June	June	June	June	June	June	June	June	June	June	June	June	June			
Labs 3092, 3092G, 3092J, 3092F Work																									
Labs 1068A, 1068B Work																									
Labs 1074C Work																									
Lab 1083 Work																									
Labs 1074 & 1074C Work																									
Labs 1084, 1080A, 1080, 1082 Work																									

LEGEND	
	Construction Activity
◆	Construction Milestone
	UTM Activity
◆	UTM Milestone

NOISE DESCRIPTION	RATING
None	N/A
Low Noise Activity (no audible sound for adjacent labs)	
Low to Medium Noise Activity (audible sound to adjacent labs)	
Medium Noise Activity (audible sound to labs above and below)	
Medium to High Noise Activity (audible sound within the building section)	
High Noise Activity (will have significant impact on building)	