3 Week Look Ahead Schedule

2021-22-38 Davis A & BC Block Hot Water Tank
Ashwin Rodrigues

June-July 2024

Activity Description	Mon Jun 24	Tues Jun 25	Wed Jun 26	Thur Jun 27	Fri Jun 28	Sat Jun 29	Sun Jun 30	Mon Jul 1	Tues Jul 2	Wed Jul 3	Thur Jul 4	Fri Jul 5	Sat Jul 6	Sun Jul 7	Mon Jul 8	Tues Jul 9	Wed Jul 10	Thur Jul 11	Fri Jul 12	Sat Jul 13	Sun Jul 14	Noise Rating	After Hours Work
A BLOCK PH																							
Plumbing & Piping in the Davis A Block PH Mech																							
Controls wiring																							
Insulation																							
Comissioning	X	X	X	X				X	X	X	X				X	X	X	X					
TUNNEL																							
Plumbing & Piping in the Tunnel																							
Controls wiring																							
Insulation																							
Comissioning	X	X	X	X				X	X	X	X				X	X	X	X					

LEGEND

- Construction Activity
- Construction Milestone
- UTM Activity
- UTM Milestone

NOISE DESCRIPTION	RATING
None	N/A
Low Noise Activity (no audible sound for adjacent labs)	
Low to Medium Noise Activity (audible sound to adjacent labs)	
Medium Noise Activity (audible sound to labs above and below)	
Medium to High Noise Activity (audible sound within the building section)	
High Noise Activity (will have significant impact on building)	