
3 Week Look Ahead Schedule

Mon Tues Wed Thur Fri Sat Sun Mon Tues Wed Thur Fri Sat Sun Mon Tues Wed Thur Fri Sat Sun
July July July July July July July July July July Aug Aug Aug Aug Aug Aug Aug Aug Aug Aug Aug

22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 Noise Rating After Hours Work
Feeder Cable Pulls for DP.AU
Feeder Cable Pulls for DP.AU
Feeder Cable Pulls for DP.AU

LEGEND RATING
Construction Activity N/A

Construction Milestone

UTM Activity
UTM Milestone

July & August 20242019-20-38 - Davis UPS Proj.
UTM Project Manager: Edwin Dcruz

NOISE DESCRIPTION

LV Activity Description

High Noise Activity (will have significant impact on building)

None
Low Noise Activity (no audible sound for adjacent labs)
Low to Medium Noise Activity (audible sound to adjacent labs)
Medium Noise Activity (audible sound to labs above and below)
Medium to High Noise Activity (audible sound within the building section)
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