










3 Week Look Ahead Schedule

Alumni House Exterior Repairs (P300-22-072) Randy Seto	February 2025																					Noise Rating	After Hours Work
	Mon	Tues	Wed	Thur	Fri	Sat	Sun	Mon	Tues	Wed	Thur	Fri	Sat	Sun	Mon	Tues	Wed	Thur	Fri	Sat	Sun		
	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Feb	Mar	Mar		
Activity Description	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2		
On Hold Due to Weather																							
Column Base Repairs																							
Reinstall Handrails																							
Repair Stair Coating																							
LEGEND																							
	Construction Activity																						
	Construction Milestone																						
	UTM Activity																						
	UTM Milestone																						
																						NOISE DESCRIPTION	RATING
																						None	N/A
																						Low Noise Activity (no audible sound for adjacent labs)	
																						Low to Medium Noise Activity (audible sound to adjacent labs)	
																						Medium Noise Activity (audible sound to labs above and below)	
																						Medium to High Noise Activity (audible sound within the building section)	
																						High Noise Activity (will have significant impact on building)	